



Federal Inspection Services Renovation and Expansion
Proposal Package Schedule



Scope Pkg	Scope Description	Will HPCC Propose	Release Proposal Package	Pre-proposal Conference (@ 10:00AM uno)	Question Cut-off (2:00PM uno)	Issue Addendum	Receive Proposals (2:00PM uno)
10b.00	Federal Inspection Services Renovation and Expansion Package (Including Targeted Works Package Vertical Circulation Tower Scope)		Wed, Sep 29, 21	Tue, Oct 19, 21	Thu, Oct 28, 21	Mon, Nov 08, 21	Mon, Nov 22, 21
10b.02	Masonry	Y					
10b.03	Plaster	N					
10b.04	Structural Steel	N					
10b.05	Steel Stairs & Associated Handrail	N					
10b.06	Miscellaneous Steel w/Structural Bollards	N					
10b.07	Millwork	N					
10b.08	Waterproofing, Joint Sealants & Moisture Protection	N					
10b.09	Spray Fireproofing	N					
10b.10	Roofing & Flashing w/ Temporary measures	N					
10b.11	Doors, Frames & Hardware	N					
10b.12	Automatic Doors	N					
10b.13	Overhead Doors (Interior & Exterior)	N					
10b.14	Exterior Glass & Glazing Systems	N					
10b.15	Interior Glass & Glazing Systems w/Glass Rail	N					
10b.16	Metal Panels	N					
10b.17	Drywall	N					
10b.18	Metal & Acoustical Ceilings	N					
10b.19	Tile	N					
10b.20	Terrazzo	N					
10b.21	Resilient & Carpet Flooring	N					
10b.22	Access Flooring	N					
10b.23	Interior Wall Panels	N					
10b.24	Restroom Wall Panel System	N					
10b.25	Column Covers	N					
10b.26	Painting & Concrete Sealer	N					
10b.27	Roadway / Parking Stripping	N					
10b.28	Building Specialties	N					
10b.29	Roadway Signage & Wayfinding	N					
10b.30	ICP/FIS Signage & Wayfinding	N					
10b.31	Interior Furnishings	N					
10b.32	Site Furnishings	N					
10b.33	Canopy - Terminal D	N					
10b.34	Equipment	N					
10b.35	Elevators - Traction MRLs & Hydraulics	N					
10b.36	Escalators	N					
10b.37	Communications	N					
10b.38	Security	N					
10b.39	Earthwork w/Shoring & SWPPP	N					
10b.40	Turnkey Roadways	N					
10b.41	Landscape & Irrigation	N					
10b.42	Site Utilities	N					
10b.43	Final Clean	N					
13.00	FIS Foreign Flag CBIS/CBRA Buildout Package		(Dates To Be Determined - Anticipated Release late 1st -2nd Quarter of 2022)				
13.01	Selective Demolition	Y					
13.02	Turnkey Miscellaneous Concrete	Y					0
13.03	Miscellaneous Steel	N					
13.04	Millwork & Counter Tops	N					
13.05	Spray Fireproofing Patching	N					
13.06	Doors, Frames & Hardware	N					
13.07	Drywall	N					
13.08	Acoustical Ceilings	N					
13.09	Flooring & Base	N					
13.10	Painting	N					
13.11	Building Specialties	N					
13.12	Signage & Wayfinding	N					
13.13	FF&E	N					
13.14	Fire Protection System - Modification & Extension	N					
13.15	Plumbing	N					
13.16	Mechanical	N					
13.17	Electrical	N					
13.18	Communications	N					
13.19	Security	N					
13.20	Final Clean	N					
14.00	FIS Renovation and Expansion Terminal C - Entrance Widening		(Dates To Be Determined - Anticipated Release 2nd Quarter of 2022)				
14.01	Turnkey Roadwork	N					
14.02	Parking Entrance Control Equipment	N					
14.03	Electrical	N					
14.04	Communications	N					
14.05	Security	N					
14.06	Signage & Wayfinding	N					
14.07	Final Clean	N					
	<i>Full Scope To Be Determined</i>						